
Performance Metric  Objective Result

The consultant contract dollars executed as a percentage of 

the original estimated amount.
95% to 105% 90.2%

The number of consultant contracts executed compared to 

the number of consultant contracts planned for the year.
95% to 105% 98.3%

Contract time: For all construction contracts completed 

during the year, the percentage of those contracts that were 

completed within 120% of the original contract time. 

 80% 81.5%

Contract cost: For all construction contracts completed 

during the year, the percentage of those contracts that were 

completed at a cost within 110% above the original contract 

amount.

 90% 92.7%

The construction contract dollars let as a percentage of the 

original estimated amount.
95% to 105% 81.4%

The number of construction contracts let as compared to the 

number planned.
95.0% 96.9%

Adopt a balanced work program and cash management 

within the statutory requirements.
I Yes/No Yes

10% of construction, 

maintenance, and 

other contractual 

services

11.4%

15% of professional 

services contracts
26.0%

NOTE: Performance measures with data that is available only once per year will be reflected in the fiscal year end analysis.

I.
 Maintain a minimum end of quarter cash balance of the lesser of 5% of outstanding obligations or $50 million.
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